
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/20/2014

Contract Location: Time Allowed:

0.566 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/18/2013

02/01/2013

02/26/2013

03/04/2013

10/24/2013

00/00/0000

00/00/0000

1033 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 44.05

455 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,733,700.00

$8,733,700.00

$5,502,345.78

30.12%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142291-      $8,733,700.00 $8,733,700.00 $5,502,345.78 37.00% $87,879.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/20/2014

Project Number: 142291-      SR 284 - BRIDGE REPLACEMENT

 

BRST0-2424-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,104,225.48 $2,104,225.48 $0.00

Non-Participating $526,056.36 $526,056.36 $0.00

Total Earnings $2,630,281.84 $2,630,281.84 $0.00

Stockpiled Materials $601,072.38 $513,192.52 $87,879.86

Gross Earnings $3,231,354.22 $3,143,474.36 $87,879.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,231,354.22 $3,143,474.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $87,879.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/20/2014

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1

0143 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  4,726.000 .000

 204.000 .000

1

 

.000 $.00 $0.00

0424 524-0010     DRILLED CAISSON - LF  378.000 381.340

 1780.000 .000

78 IN

 

381.340 $.00 $678,785.20

0425 524-0010     DRILLED CAISSON - LF  756.000 781.390

 1590.000 .000

66 IN

 

781.390 $.00 $1,242,410.10

Category Amount: $0.00 $1,921,195.30

Category Number: 0050 EROSION CONTROL

0525 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  94.000 180.000

 1.850 .000

 

 

180.000 $.00 $333.00

Category Amount: $0.00 $333.00

Project Total Amount: $0.00 $2,630,281.84


